
TCR Program – Project #22 (PPNO 0619A) – July 2007 
  
San Francisco Route 101; environmental study for reconstruction of Doyle Drive, from Lombard 

St./Richardson Avenue to Route 1 Interchange in City and County of San Francisco. 
   
($ X 1,000) 
Estimated Project Cost: $810,000 TCRP Funds Approved to Date: $15,000 
Total TCRP Funds Available: $  15,000 Phase(s) Approved: 1,2 
Lead Agency: San Francisco County 

Transportation Authority 
Implementing Agency: Same 

   
TCRP Allocations Approved to Date: $9,000  for Phase(s): 1,2 
Advance Approved: $   500     for Phase(s): 1 
LONP Approved to Date:   $6,000     for Phase(s): 1 
   
 
Project Summary:  The project is to replace 
Doyle Drive (State Route 101) to improve 
the seismic, structural, and traffic safety of 
the roadway. The redesign of Doyle Drive 
will have qualities that are in keeping with 
the setting of the Presidio of San Francisco 
as a National Park, will incorporate 
increased intermodal access to the Presidio, 
and will improve access from local 
roadways. 
 
 
 
 
 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Preliminary Engineering, Identify and Study Alternatives, 

Environmental Documents
1/00 12/07 $23,855

2 Plans, Specifications & Estimates 12/06 12/09 $30,763
3 Right of Way Acquisition 5/07 12/08 $39,973
4 Construction 12/09 5/13 $715,409

Total: $810,000
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Prior TCRP Action:   

• Original application was approved on July 11, 2001 (TA-01-11) for $3,000,000 for Phase 1.  A delegated 
allocation of $3,000,000 was made to Phase 1. 

• The funding plan has been updated based on the 2002 STIP Adoption (G-02-04).  The 2002 STIP 
programmed $8,000,000 of STIP-RIP funds and $28,000,000 of STIP-IIP funds. 

• Minor amendment was approved June 28, 2002 based on the April 2002 Progress Report.  The 
amendment updated the project schedule. 

• The funding plan was updated based on STIP Amendment 02S-070, approved June 26, 2003.  This 
amendment shifted $3,000,000 of STIP-RIP funds from Phase 2 to Phase 1. 

• The funding plan was updated based on $83,000,000 of SHOPP funds programmed for construction on 
April 8, 2004. 

• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• The funding plan was updated based on STIP Amendment 04S-041, approved May 26, 2005. 
• An amendment was approved August 18, 2005 (TAA-05-14) to program $6,000,000 to Phase 1 and 

$6,000,000 to Phase 2 and to update the project schedule and funding plan.  An AB 1335 Letter of No 
Prejudice of $6,000,000 for Phase 1 was deferred due to pending legislation. 

• An AB 1335 Letter of No Prejudice was approved on September 29, 2005 for $6,000,000 of Proposition K 
funds for Phase 1 (TL-05-03). 

• An amendment was approved July 26, 2007 (TAA-07-20) to update the project schedule and funding 
plan.   

• An allocation of $6,000,000 for Phase 2 was approved July 26, 2007 (Resolution TFP-07-02). 
 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:   

• Funding in the amount of $191,600,000 remains to be identified. Potential funding sources include STIP 
and Federal funds. 

• STIP funds are shown on project PPNO 0619A in CTIPS. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $9,000 $6,000 $15,000
Proposed

Committed $13,625 $4,000 $387,375 $405,000
Proposed

Committed $5,000 $12,101 $17,101
Proposed $54,000 $54,000

Committed $1,063 $3,938 $94,727 $99,728
Proposed

Committed
Proposed $16,422 $179,307 $195,729

Committed $8,192 $1,250 $9,442
Proposed

Committed $5,600 $950 $7,450 $14,000
Proposed

Committed $23,855 $30,763 $23,551 $482,102 $560,271
Proposed $16,422 $233,307 $249,729

Totals: $23,855 $30,763 $39,973 $715,409 $810,000

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Prop K Measure Committed $6,000 $6,000

TCRP State

PLH Funds Federal

STIP-RIP State

SHOPP State

Prop K Sales 
Tax

Local 
Measure

Totals:

FederalDEMO

Other Local Local


